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 1. Summary 
The Youth Justice Reinvestment Custody Pathfinder (Pathfinder) was commissioned by the 
Youth Justice Board (YJB). It aims to test how local authorities can be incentivised to reduce 
the use of custody for 10–17 years olds. Youth custody is the most expensive youth justice 
disposal with an average annual cost per place of almost £100,000, with some places being 
as high as around £200,000 per annum. For young people released from custody the overall 
proven re-offending rate is around 70 per cent, which is higher than for any other youth 
Criminal Justice System disposal. 
 
Under Pathfinder, quarterly funding from the YJB central custody budget is provided up-front 
to give local authorities freedom and flexibility to develop and implement locally tailored 
interventions, to respond to local needs and demands. Individual targets were used to 
measure the sites’ performance. These were based on reductions in the number of youth 
custody bed nights, ranging from 12 to 20 per cent against a 2010/11 baseline. At the end of 
the pilot, sites which fail to achieve their targets will be required to repay some, or all of the 
funding through a ‘claw back’ process. This mechanism aims to drive performance. 
 
Pathfinder was implemented in four pilot sites (one local authority and three consortia of local 
authorities). The scheme began in October 2011 and will run until September 2013. A ‘break 
clause’ was included in the contracts to allow the sites or the YJB to withdraw from the 
scheme without financial penalty at the end of the first year (Year One). This was viewed by 
the sites as an important condition for their participation in the pilot. At the end of Year One 
two sites withdrew from Pathfinder, leaving the other two to continue into the final year of the 
pilot (Year Two). 
 
A process evaluation was commissioned by the Ministry of Justice to assess the 
implementation and delivery of Pathfinder and to draw out possible lessons for future 
schemes. This report covers the development of Pathfinder and implementation during Year 
One. Findings are based on analysis of qualitative data (interviews, focus groups and 
workshops with 150 purposively selected participants). The views presented in this report 
may not be representative of all staff and stakeholders. In addition, analysis of YJB custody 
bed night data was conducted to assess the sites’ progress towards their targets during the 
first year of the pilot. Some of these findings may change as further information becomes 
available. 
 
During Year One the four sites implemented a range of interventions, based on different 
delivery models, including: 
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  establishing sentence compliance panels, consisting of a range of practitioners and 
attended by the young person (and if appropriate families or carers), to support 
sentence compliance and promote flexible ways of engaging young people to reduce 
the likelihood of breaches; 
 providing bail community packages, where appropriate, to encourage sentencers not to 
remand young people to custody; 
 improving court liaison and pre-sentence reports to reduce, where appropriate, 
custodial sentences; 
 extending, or in some cases implementing for the first time, Multi-Systemic Therapy 
provision (i.e. intensive family- and community-based treatment programme for young 
chronic and violent offenders) to help reduce re-offending; 
 extending post-custody support, for example provision of employment, training and 
education to reduce re-offending and breaches. 
 
High-level analysis of provisional custody bed night data indicated that at the end of Year 
One, the sites’ progress towards their individual targets differed considerably. While one site 
reduced the use of custody bed nights by 26 per cent compared to the baseline year 
(2010/11) – exceeding their target in the first year – the other three sites showed increases 
ranging from 4 to 23 per cent. Over the same period, a downward trend was seen across 
England & Wales (-8% or -10% excluding the four pilot sites). Although the sites’ results are 
indicative of progress at the end of Year Two, it is too early to assess whether they will 
achieve their targets at the end of the pilot. 
 
Factors which facilitated implementation and delivery of Pathfinder 
The following factors appeared to facilitate implementation of the pilot in Year One: 
 using a relatively simple performance measure (i.e. custody bed nights) that can be 
easily understood and monitored by providers as well as commissioners; 
 conducting detailed analysis of the offender population to identify entry points into 
custody and areas for possible intervention; 
 implementing interventions that could be delivered and had the potential to reduce 
custody bed nights early in the pilot (for example addressing breaches of sentences, 
and providing bail community packages to encourage, where appropriate, sentencers 
not to remand young people to custody); 
 strong leadership including: 
 fostering ownership and encouraging a ‘can do’ culture; 
 providing a simple narrative which resonated with the values of staff and partners; 
and 
 2
  seeing Pathfinder as part of the broader reform agenda; 
 timeliness of implementation, including: 
 early planning, briefing and engagement of key staff and stakeholders; and 
 selecting interventions which could be established within Year One; 
 capacity and capability of YOTs to regularly analyse data and interpret results, 
to enable rapid and flexible decision-making (for example, informing targeting of 
resources, business decisions and monitoring progress against targets); 
 partnership working between consortium YOTs by: 
 allocating resources in line with custody bed night reduction targets for individual 
YOTs; 
 devolving responsibility for delivery to each individual YOT and holding them 
accountable for achieving their reduction targets; and 
 identifying, sharing and rapidly implementing effective practice. 
 
External factors which affected the implementation and delivery of Pathfinder 
The following external factors were perceived to have facilitated implementation and delivery 
of Pathfinder during the first year of implementation: 
 support from YJB, including workshops, quarterly meetings with the sites, and data 
management information packs; and 
 physical proximity between courts and YOTs facilitated close-working relationships 
between YOT staff and sentencers. 
 
In contrast, the following external factors were perceived to have hindered the 
implementation and delivery of Pathfinder in Year One: 
 YOT inspections, changes to YOT budgets and subsequent restructurings; 
 the public disturbances in August 2011 were perceived in three sites to have affected 
custodial sentencing practices by creating a more severe sentencing climate during 
and after the disturbances. Interviewees in two sites also felt that this had led to a loss of 
confidence in their ability to achieve the required bed night reductions. 
Lessons from Pathfinder 
Key lessons from the first year of Pathfinder, include: 
 An agreement between the provider and commissioner on a single data source of 
sufficient quality to engender mutual trust for the measurement of targets needs to be 
included in the contract. 
 Commissioning a consortium of several local authorities may help to spread risk and 
address volatility for a performance measure such as youth custody bed nights. 
 3
  There is variation in the capacity and capability of YOTs to effectively implement a pilot 
such as Pathfinder. This suggests that future schemes may need to be accompanied 
by targeted performance-improvement support to help build capacity and capability in 
data analysis and interpretation, problem solving approaches, and project 
implementation. 
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 2. Introduction 
Youth custody is the most expensive youth justice disposal with an average annual cost per 
place of almost £100,000, with some places being as high as around £200,000 per annum.1 
For young people released from custody the overall proven re-offending rate is around 70 
per cent, which is higher than for any other youth Criminal Justice System (CJS) disposal 
(YBJ/MoJ, 2013). 
 
The Youth Justice Reinvestment Custody Pathfinder (Pathfinder) was commissioned by the 
Youth Justice Board (YJB) and aims to test how local authorities can be incentivised to 
reduce the use of custody for 10–17 years olds. The rationale of Pathfinder is to “improve 
the alignment of financial incentives at a local level, so that youth custody is not seen as a 
‘free service’ paid by the State, but is something that local authorities have a stake in”.2 
This concept was supported by the Justice Committee in their report on Justice 
Reinvestment (2010). 
 
Under this scheme, quarterly funding from the YJB central custody budget is provided 
up-front to give local authorities freedom and flexibility to develop and implement locally 
tailored interventions, to respond to local needs and demands. Individual targets were used 
to measure the sites’ performance. These were based on reductions in the number of youth 
custody bed nights, ranging from 12 to 20 per cent against a 2010/11 baseline. At the end of 
the pilot, sites which fail to achieve their targets will be required to repay some, or all of the 
funding through a ‘claw back’ process. This mechanism aims to drive performance. 
 
The pilots began in October 2011 and will run until September 2013 (Year One: October 
2011 to September 2012; Year Two: October 2012 to September 2013). Four sites, one 
single local authority and three consortia of local authorities, were selected by the YJB 
following a bidding process. The single local authority pilot site is located in the Midlands. 
Of the consortium sites, one is located in the north of England and consists of five 
authorities. The other two are located in London, one consisting of four boroughs and the 
other of seven boroughs. Throughout this report the term ‘site(s)’ refers to one (or more) of 
the Pathfinder pilot areas. 
                                                
1 The sectors of the youth secure estate are currently as follows: Under 18 Young Offender Institutions (Under 
18 YOIs); Secure Training Centres (STCs); and Secure Children’s Homes (SCHs). They have an annual 
average cost per place of £65,000, £178,000 and £212,000 respectively. Ministry of Justice (2013). 
2 See: <http://www.justice.gov.uk/downloads/youth-justice/reducing-re-
offending/YouthJusticeReinvestmentPathfinderInitiativeinformation.pdf> accessed 2 July 2013. 
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 At the end of the first year both the sites and the YJB were able to invoke a ‘break clause’, 
enabling withdrawal from Pathfinder without financial penalty. At the time of writing, two sites 
had withdrawn from the pilot, leaving the remaining sites to continue into the second year. 
 
Research aims 
A process evaluation was commissioned by the Ministry of Justice to assess the 
implementation and delivery of Pathfinder and draw out possible lessons for future schemes. 
This report covers the early development of Pathfinder and implementation of the pilots 
during Year One. It aims to answer questions in relation to: 
 target negotiations and contract agreements; 
 development of partnerships; 
 nature and scope of interventions developed by the sites; and 
 perceived levers and barriers to delivery. 
 
In addition, this report seeks to draw out lessons learnt from the first year of implementation 
of Pathfinder. Full details of the research questions are provided in the Appendix. 
 
Methodology 
The methodology for this process evaluation was primarily qualitative. Fieldwork was 
conducted between November 2011 and February 2012 (Phase One) and between July and 
November 2012 (Phase Two). A total of 98 interviews were undertaken (based on a 
purposive sample designed to address the research questions) with the following 
participants: MoJ and YJB staff; YOT heads and operational managers; chairpersons of YOT 
boards;3 local authority managers and the police; health and Voluntary and Community 
Sector service providers; and magistrates. Four modelling workshops were undertaken in 
Phase One, involving 26 YOT heads and operational managers. In Phase Two, further 
qualitative interviews and focus groups were undertaken with 26 front line YOT staff. 
 
The findings from interviews, focus groups and workshops were supplemented with 
documentary evidence relating to the pilot and its implementation across the four sites. 
High-level analysis of provisional YJB youth custody bed night data was also conducted with 
the aim of assessing progress against targets at the end of Year One. Further details of the 
methodology are contained in the Appendix. 
 
                                                
3 Hereafter referred to as YOT stakeholders. 
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 Interpreting the findings 
The findings presented in this report are based on the first year of the implementation of 
Pathfinder, and as further information becomes available results may be subject to change. 
In addition, findings are mainly qualitative in nature and are based on purposively selected 
interviews, as detailed in the Methodology section above. Not all interviewees had the same 
degree of direct involvement with the design and delivery of the pilot. As a result, the 
conclusions and learning points presented in this report may not be representative of all 
views held across the pilot sites or stakeholders, and as such need to be interpreted with a 
degree of caution. With regard to the high-level analysis of provisional youth custody bed 
night data, in the absence of a matched comparison group it is not possible to directly 
attribute change to Pathfinder. 
 
Report outline 
Section 3 outlines the process for commissioning, bidding and contracting Pathfinder 
schemes. Section 4 focuses on the delivery and implementation of Pathfinder. Section 5 
addresses the question of partnership working. Section 6 considers the impact of external 
factors on the implementation of Pathfinder. Section 7 addresses the termination of 
agreements in two of the four pilot sites. Section 8 assesses progress across the sites at the 
end of Year One. Section 9 outlines the main conclusions and implications for policy at the 
end of Year One. 
 
 7
 3. Commissioning, bidding and contracting 
Learning points: Performance measure and data source 
Using youth custody bed nights as a metric seemed to be easily understood by frontline 
staff and managers involved in delivering Pathfinder. It is also a measure that YOTs were 
able to monitor themselves, using their own data. 
 
Future schemes may need to include a contractual agreement between the provider and 
commissioner on a single data source for the measurement of targets. The data source 
should be of sufficient quality to engender trust and confidence in the monitoring of targets 
among both the provider and commissioner. 
 
3.1 Developing the funding bids 
Youth Offending Teams (YOTs),4 which are the principal delivery organisations for 
Pathfinder, were encouraged by the YJB to bid as consortia, based on the requirement of 
having on average at least 50 young people in custody at any one time in 2009/10. Given 
that many individual local authorities have a relatively small number of young people in the 
youth secure estate at any one time, this requirement excluded a substantial number of 
authorities from being eligible for the pilot. However, this requirement was necessary to 
ensure reductions had the potential to deliver savings during the duration of Pathfinder. 
In order to manage risk, consortia also needed to be of sufficient size to absorb potential 
short-term increases in their custody population, which may be triggered by criminal incidents 
involving a number of young people. From a governance viewpoint, YJB interviewees 
indicated that the rationale for encouraging consortia was to test partnership working. 
 
Local authorities with enough young people in custody at any one time were invited to bid for 
Pathfinder funding. To inform their bids, they were encouraged to review their use of custody 
bed nights from 2007/08 to 2009/10 with data made available by the YJB on request.5 After 
the initial bidding phase, the YJB provided short-listed bidders with a ‘value for money tool’ to 
enable them to determine whether their proposed reduction targets offered value for money. 
 
                                                
4 A Youth Offending Team is multi-agency team, co-ordinated by a local authority. They provide support to and 
supervise young people (aged 10 to 17 years) who offend or are at risk of offending. The YJB has 
responsibility for overseeing the work of YOTs. 
5 In addition, some YOTs requested segmented data based on breaches, age and other demographic 
information. 
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 To measure performance in the four selected sites, targets were set to achieve reductions in 
the number of youth custody bed nights.6 This metric was chosen for Pathfinder because it is 
directly related to secure accommodation costs and can easily be understood by pilot staff 
and stakeholders.  
 
The sites individual targets were set against the baseline year (April 2010 to March 2011) to 
achieve the following reductions: 
 Site 1: 20%; 
 Sites 2 and 3: 12%; and 
 Site 4: 19%.7 
 
Stakeholders across all four sites reported during interviews that they were reasonably 
confident they could meet their targets at the time when they submitted their business plan to 
the YJB. 
 
3.2 Contract negotiations 
Break clause 
The sites negotiated a break clause to be included in their contracts. This enabled the sites 
or YJB to withdraw at the end of the first year without financial penalty to the local authority. 
This clause was critical in achieving buy-in from senior local authority officials and elected 
members. YOT stakeholders in all sites reported that being able to leave the programme 
after the first year with no financial penalty was seen as an important safety net. 
 
Spike clause 
The sites also negotiated the inclusion of a ‘spike clause’ in their contracts. This was 
designed to address the sites’ concerns about any future events that could cause a sharp 
increase (or spike) in the custody population, and the resulting impact this increase might 
have on the target. ‘Spike clauses’ excluded young people who had been involved in proven 
offences committed by three or more young people, and which led to them being remanded 
or sentenced to custody. In addition, to qualify for exclusion from the target, these individuals 
                                                
6 Youth custody bed night data are management information, which is used to support YJB business decisions. 
The data are drawn from a live system and as such they are subject to change as more information is made 
available and records are updated. 
7 Overall this equates to a notional reduction of 63 youth secure places across the four sites. However, a 
reduction in youth custody beds does not necessarily equate to a decrease in the number of secure places 
needed. Reductions in demand for secure places are likely to be geographically dispersed across the country 
and also across the secure estate sectors, and therefore it is unlikely there would be sufficient decreases in 
one area to enable substantial savings from decommissioning. 
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 must not be known to the YOTs, Children’s Social Services, or Child and Adolescent Mental 
Health Services during the two years prior to commencement of Pathfinder. 
 
Performance measurement 
There appeared to be some confusion regarding the time period for target measurement. 
YOT interviewees across the sites reported that the YJB ‘value for money tool’ they had used 
at the time of bidding had led them to believe targets were split between the two years of the 
pilot. However, the YJB’s intention was that the targets would be assessed at the end of Year 
Two. This ambiguity was something that, in hindsight, YJB interviewees acknowledged had 
not been identified prior to the contracts being signed and they recognised that clarity on 
performance measurement was important. 
 
In April 2012 the YJB clarified, in writing, the target: Year One was the foundation year 
to enable services to be established; and, Year Two would be the period for target 
measurement. This was welcomed by three of the sites; however, Site 1 (whose contract 
specified target reductions in Year One and Year Two) negotiated and retained their own 
performance process with their target being split equally across both years. 
 
3.3 Motivation for bidding 
The YOTs involved in Pathfinder shared the YJB commitment to reduce the use of custody 
when a community sentence is likely to be more appropriate. Other considerations which 
motivated sites to bid were: 
 obtaining additional funding to help replace income from other sources lost due to 
reducing public sector budgets; 
 maintaining existing services which might have otherwise been cut; 
 providing funding for new services; and 
 some YOTs were also aware of the potential transfer of youth custodial budgets to 
local authorities and saw Pathfinder as useful preparation for this legislative change.8 
 
                                                
8 The Legal Aid Sentencing and Punishment of Offenders (LASPO) Act 2012. From December 2012 offenders 
aged 10 to 17 years can no longer be remanded to youth detention accommodation for an offence that when 
sentenced at court would not attract a custodial sentence. In addition, the LASPO Act gives local authorities 
greater financial responsibility for remands to youth detention accommodation, starting from 1st April 2013. 
For further details see: <http://www.justice.gov.uk/legislation/bills-and-acts/circulars/new-youth-remand-
framework-and-amendments-to-adult-remand-provisions> accessed 2 July 2013. Based on interview data, 
YOT interviewees in some sites were aware that there might be a transfer of custodial budgets to local 
authorities but the final scope of the Act was not yet known (i.e. the Act only applies to youth secure remand). 
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 3.4 Data reconciliation between YJB and YOTs 
One of the advantages of using youth custody bed nights as a performance measure has 
been the ability of the sites (at a YOT level) to monitor their progress almost on a real-time 
basis using their own locally held data. However, this highlighted discrepancies between the 
centrally held YJB management information, extracted from a live system (i.e. subject to 
change) and data collected locally by the Pathfinder YOTs. Progress was made – partly 
through YJB workshops – with the sites to resolve these discrepancies and most sites 
acknowledged that the pilot and close working with the YJB data team had provided an 
important opportunity to improve their understanding of the data and its quality. Nevertheless 
some discrepancies continued through implementation and featured in the negotiations 
around exiting (see section 7). According to both YOT and YJB interviewees, such 
discrepancies were sufficiently important to trigger a potential ‘claw back’ payment.9 
 
An important lesson, acknowledged by YJB interviewees, was that despite the significant 
additional resources YJB allocated to resolving data discrepancies, these issues should have 
been addressed before the scheme started. The data matching exercise organised by the 
YJB highlighted the need for YOTs to ensure the quality and consistency of data recording. 
                                                
9 In one site, YOT staff said that while the variance between the consortium and the YJB was 2 per cent, this 
masked discrepancies at the individual YOT level which varied from 2.5 per cent to 11 per cent, which 
suggested that some YOTs (within pilot consortia) were more at risk that such discrepancies would potentially 
trigger a ‘claw back’ payment. 
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 4. Delivery and implementation of Pathfinder 
4.1 Delivery models 
 
Learning Points: Delivery models 
Delivery models should be developed with the allocated timeframe in mind – two years in 
the case of Pathfinder. To reduce custody bed nights early in the pilot, sites should 
undertake data analysis to identify entry points into custody and areas for possible 
intervention; for example: breaches of community and custodial sentences; the number of 
custodial sentences; and, remands into custody. Identifying quick wins to obtain buy-in from 
stakeholders can help to build confidence in the ability of local agencies to deliver. 
 
The document review and findings from interviews with strategic and operational YOT 
managers provided details of the development of three Pathfinder delivery models. During 
Year One the four sites implemented a range of processes and interventions based on 
different delivery models. While some of these were already in place prior to Pathfinder in 
some YOTs, the funding enabled interventions to be scaled up and implemented across the 
consortia sites. The total amount of funding provided by the YJB was £1,500,000 for Site 1, 
£300,000 for Site 2, £974,500 for Site 3 and £750,000 for Site 4. 
 
During Year One, Sites 1 and 2 implemented a range of YOT and court-related process 
changes (with other supporting interventions) as part of a multistage, ongoing ‘process 
model’ (La Vigne et al). They adopted a strategic and data based approach to reducing 
custody bed nights which began by identifying potential entry points into custody. For 
example, Site 1 focused on reducing breaches, custodial sentences, and secure remands, 
which they perceived had the potential to reduce custody bed nights early in the pilot. Site 3 
focused on community interventions, in particular Multi-systemic Therapy (MST),10 with some 
YOT and court-related process changes. Site 4 used Pathfinder funds to implement MST, 
and post-custody education training and employment (ETE). Half-way through the first year 
of implementation Site 4 introduced process changes to reduce breaches and use of secure 
remand places, using funding from other sources. 
                                                
10 Multi-systemic Therapy (MST) is an intensive family- and community-based treatment programme for young 
chronic and violent offenders (usually targeted at 12 to 17 year olds). It aims to prevent re-offending and out-
of-home placements. The treatment typically runs between 3 and 6 months. See <http://mstservices.com/> 
accessed 2 July 2013. 
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 Table 4.1: Pathfinder key interventions implemented in Year One (from October 2011 
to September 2012) 
 
New 
Existing, 
conducted with 
renewed energy/ 
intensity 
Extended 
across 
YOTs 
Site 1    
Compliance panels, consisting of a range of practitioners 
and attended by the young person (and if appropriate 
families or carers) to support young peoples’ compliance 
with their sentence and promote flexible ways of engaging 
them to reduce the likelihood of breaches 
   
Appropriate community packages, including intensive 
supervision, to develop sentencers’ confidence to 
encourage them to use community sentences for those 
young people on the cusp of being sentenced to custody 
   
Supporting defence appeals against sentence length to 
reduce the duration of custodial sentences    
Offering courts appropriate community bail support 
packages to reduce the use of remand into custody    
Site 2    
Improving court liaison by identifying high risk of custody 
cases early and engaging with sentencers to reduce the 
use of custody where appropriate    
Reducing the number of custodial sentences by improving 
both the quality and presentation of pre-sentence reports 
at court    
Offering courts appropriate community bail support 
packages to reduce the use of remand into custody    
Reducing breach of community orders through enhanced 
interventions, such as intensive supervision 
(The project management and delivery of enhanced 
interventions was outsourced to Voluntary and Community 
Sector (VCS) agencies – which was new) 
   
Site 3    
MST provision to reduce the number of young people being 
at risk of custody    
Strengthen pre-court processes and relationships 
between YOTs and courts. For example, holding ‘at risk of 
custody’ conferences with the aim of devising appropriate 
community alternatives to custody for young people on the 
cusp of being sentenced to custody 
   
Analysis of remand, sentencing (including Intensive 
Supervision and Surveillance (ISS) provision) and re-
offending trends to better inform the targeting and delivery 
of interventions to reduce use of custody 
   
Professional development programme to ensure that 
staff are sufficiently trained to deliver approaches and 
processes to reduce the use of custody and breaches    
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New 
Existing, 
conducted with 
renewed energy/ 
intensity 
Extended 
across 
YOTs 
Site 4    
MST provision to reduce the number of young people being 
at risk of custody     
ETE provision and mentoring (part funded by Pathfinder) to 
provide post-custody support to increase young people’s 
employability and to help reduce re-offending    
Texting system to increase young peoples’ compliance 
with sentence requirements (introduced in September 
2012) to reduce breaches 
   
 
The rationale for implementing MST as the primary intervention in Sites 3 and 4 was based 
on the international evidence that supports its effectiveness in reducing proven re-offending 
(e.g. Allen, G. 2011; Social Research Unit (SRU), 2012). Delivery of MST, and in particular 
when establishing MST for the first time or extending provisions across YOTs, appeared to 
be affected by the following: 
 delays in recruiting specialist staff, developing referral pathways, engaging relevant 
stakeholders and in securing agreements from pilot partners to roll-out MST; and 
 as with any intervention, MST can take time for practice to embed fully and to operate 
at its optimum level.11 
 
The qualitative findings and high-level analysis of custody bed night data (see Figure 8.1 in 
section 8) suggest that the design of the delivery model was important for the implementation of 
Pathfinder and for the sites’ progress towards achieving their targets. The sites that made the 
most progress towards their targets at the end of Year One implemented a range of process 
changes (with supporting interventions) as part of a multistage, ongoing process based on: 
 conducting detailed data analysis of the offender population to inform areas for 
intervention; 
 addressing the multiplicity of factors which resulted in custody, rather than relying, for 
example, on a single intervention; and 
 focusing on changes that could be implemented early in the pilot and could therefore 
impact on custody bed nights during the first year.12 
                                                
11 A small scale trial of MST, the first to be conducted in the England and Wales, compared MST with standard 
support and supervision delivered by a YOT. The study showed that MST became more effective at reducing 
non-violent re-offending in the last six months of an 18-months follow-up period than ‘treatment as usual’ 
delivered by the YOT. See Butler et al (2011). 
12 All delivery models require a lead-in time to be set up and once implemented, these models are also likely to 
involve a time lag before they can impact on custody bed nights. The sites, which appeared to have made the 
most progress in Year One prioritised and focused on interventions and system changes that had the potential 
to deliver a reduction of custody bed nights in the early stages of the pilot. 
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 4.2 Implementation 
Learning points: Implementation process 
The factors that appeared to facilitate implementation in the first year of Pathfinder were: 
 leadership: fostering ownership, encouraging a ‘can do’ culture, providing a simple 
narrative (reducing the use of custody can deliver better outcomes for young people) 
which resonated with the values of staff and partners, and seeing Pathfinder as part of 
the broader reform agenda; 
 timeliness of implementation, including: early planning, briefing and engagement of 
key staff and other stakeholders, and selecting interventions, which could be 
established within the timeframe of the pilot; 
 capacity and capability of YOTs to regularly analyse data and interpret results, to 
enable rapid and flexible decision-making, for example, informing the targeting of 
resources, business decisions and monitoring progress against targets. 
 
The interview and focus group findings triangulated with documentary information suggest 
that the following factors appeared to facilitate the implementation of Pathfinder. 
 Leadership  – In Site 1 this was demonstrated by managers with: a strategic vision, in 
particular viewing Pathfinder as part of the broader reform agenda for the transfer of 
youth secure remand budgets to local authorities in April 2013; a ‘can do’ culture (“We 
don’t do failure” 13); as well as a detailed operational understanding of YOTs and what 
could be implemented within the timeframe for Pathfinder. 
 
 Communication and engagement with front line staff – Staff in Site 1 had been 
briefed about the pilot many months before commencement and had a good 
understanding of the delivery of Pathfinder. They were also consulted and involved in 
determining the types of interventions to be implemented to reduce custody bed nights, 
thereby facilitating a sense of ownership. Managers obtained buy-in for Pathfinder by 
providing a simple narrative (reducing the use of custody can deliver better outcomes 
for young people) which resonated with the values of staff and partners. 
YOT management at this site ensured a focus on delivering Pathfinder through team 
meeting updates, supervision, and by displaying monthly bed night targets in a 
prominent place. YOT operational managers were concerned that staff could become 
complacent because the site was performing well, and/or regard Pathfinder as “last 
                                                
13 A description by a strategic manager from Site 1 on their approach to Pathfinder. 
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 year’s initiative”14 and divert their attention to newer schemes. They indicated that they 
were planning to address this through staff briefings and supervision. In contrast, 
interview and focus group findings from the other three sites suggested there was, on 
the whole, less engagement among front line staff, as well as less clarity and 
understanding of Pathfinder and their role in delivering it. 
 
 Continuity of key staff – Continuity of key individuals through the different phases of 
the pilot facilitated implementation, in particular at the consortium sites. Conversely, 
leadership changes impacted negatively on relationships among staff and on the 
commitment of YOTs to Pathfinder. 
 
 Timeliness of implementation – Early planning, briefing and engagement of key staff 
and other stakeholders and selecting interventions, which could be established 
relatively quickly, enabled a timely start. Interviewees from Sites 2, 3 and 4 reported 
that delays in the start of their full programme of activities (e.g. due to time to embed a 
new intervention, recruit staff and to finalise contracts) had an on-going impact on the 
achievement of their targets. This indicates there is a need for planning and a realistic 
and informed assessment of the time required for project set-up. 
 
As noted in section 3.2, Year One was the foundation year and Year Two was the 
formal measurement period (i.e. when the custody bed night reduction target would be 
counted).15 Events in Year One, however, could nonetheless have affected the sites’ 
targets in year Two. In particular, custodial sentences given in Year One (even during 
the first month) could potentially have resulted in young people serving time in custody 
in Year Two, and therefore impact on the final custody bed night count. Interview 
findings from some sites indicated that this was not fully understood during the 
development and early implementation of the pilot. Thus, if custody bed nights are to 
be used as a performance measure, providers need to ‘hit the ground running’ and 
reduce the number and duration of custodial sentences from the commencement of the 
pilot. 
 
 Capacity and capability of YOTs to analyse data and interpret results to enable 
rapid and flexible decision-making – Some sites and YOTs had not adapted to the 
challenge posed by Pathfinder, which required a change in the way in which data were 
used by YOTs. Whereas in the past data were collected and provided to the YJB and 
                                                
14 Quote from YOT operational manager from Site 1. 
15 Except in Site 1 where the targets were split equally across Year One and Year Two. 
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 other funders for analysis, Pathfinder required YOTs to conduct analysis in a regular 
and timely fashion. YOT managers were also required to interpret data and use 
findings to inform decisions about delivery, to target resources and assess financial 
risk. 
 
Triangulation of qualitative findings with custody bed data indicated that the sites and 
YOTs which understood these demands appeared to more readily bring about change 
and reduce the number of custody bed nights in Year One. 
 
 Appropriate targeting of interventions – There was variation between the sites in the 
extent to which Pathfinder interventions were appropriately targeted to have the 
potential to reduce youth custody bed nights. For example, some YOTs identified, from 
the start of the pilot, that breaches of community orders and licences were an important 
contributor to custody bed night usage. In response to this, they implemented 
compliance panels to facilitate engagement with young people to reduce breaches. 
 
Conversely, in Site 2, YOT front line staff expressed concerns that the interventions 
delivered by a VCS provider were not targeted at those most at risk of custody. They 
perceived that this may impact negatively on their ability to reduce custody bed nights 
within the timeframe of the pilot. Also, YOT staff expressed concern that the VCS 
interventions duplicated existing YOT provision.16 
                                                
16 YOTs in this site had undergone a considerable level of restructuring and job losses. Some interviewees 
indicated that fears over job security may have contributed to a reluctance to make referrals to the VCS 
provider. 
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 5. Partnership working 
Learning points: Partnership between YOTs 
Partnership working between consortium YOTs appeared to be facilitated by: 
 allocating Pathfinder resources on a proportionate basis (in line with custody bed night 
reduction targets) to individual YOTs; 
 devolving responsibility for the delivery of Pathfinder to each individual YOT; 
 ensuring that an operational manager in each YOT was responsible for local delivery; 
 ensuring that the delivery models were tailored and responsive to local circumstances;
 holding each YOT accountable for delivering their reduction targets; and 
 identifying, sharing and rapidly implementing effective practice.  
 
While there was an expectation from some YJB and MoJ interviewees that Pathfinder would 
involve a wider range of local partners, the critical relationships were as follows: across 
YOTs in consortium sites; between YOTs and the commissioned health and VCS service 
providers; and between YOTs and sentencers. 
 
Relationships between YOTs in the consortium sites 
In the consortium sites interview findings suggested that the relationships between YOTs 
appeared to be determined by the following: 
 Existing relationships – prior experience of YOTs working together varied across the 
three consortium sites, and this may have affected the implementation of the pilot. In 
Site 1, strategic and operational stakeholders acknowledged that Pathfinder had 
benefited from good existing working relationships between the YOTs and a ‘natural 
partnership’ due to sharing common administrative boundaries. In Site 2, while some of 
the YOTs had worked together before, the relationship with one of the YOTs was new. 
In Site 3, interviewees explained that prior to Pathfinder there was limited experience of 
working together due to (long existing) perceived competition between YOTs. Such 
competition, however, was not viewed to have affected YOTs in other sites. 
 
 Allocation of Pathfinder resources and level of incentivisation for individual 
YOTs within consortium sites – the way in which Pathfinder funding was allocated 
between YOTs within consortia may have affected implementation of the pilot. In Site 
1, the allocation of resources acted as an enabler because each YOT committed to a 
custody bed night reduction target and received proportionate funding based on these 
targets, thereby linking risk to funding. Although, each YOT was held accountable for 
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 their performance, they agreed that reductions over and above individual targets would 
be shared proportionally to the level of risk. 
 
As an example of a barrier, in Site 3 the lead authority received a substantially larger 
allocation of funding than the other YOTs (in part to cover project management costs 
and consortium work). However, risk was apportioned equally across all the YOTs up 
to a specified figure, irrespective of the allocation of resources (e.g. the lead YOT had a 
significantly larger allocation of MST places than the others). In this site, YOT 
interviewees acknowledged that as a result of this arrangement, YOT involvement and 
commitment to implementation varied considerably. 
 
 Co-ordination and information sharing arrangements within consortium sites – 
dedicated Pathfinder groups/boards facilitated co-ordination and information sharing 
between YOTs. In terms of perceived effectiveness, interviewees in Sites 2 and 3 
indicated that these groups required time to develop and were also affected by 
changes in personnel, which may have adversely impacted on implementation. In Site 
1, the existing YOT operational managers group provided this function. Using a group 
where relationships were already established appeared to have facilitated more 
effective co-ordination and information sharing. 
 
Relationships between the sites and service providers 
Interviewees across the sites indicated that the management of relationships with service 
providers was important. In Site 3, the NHS Trust developed relationships with YOTs and 
other agencies in areas which had no previous MST provision. Trust interviewees reported 
these relationships took time and effort to establish, impeding delivery, and seemed to 
provide a ‘dis-economy’ of scale, given the relatively small number of MST places (five) 
allocated to each of these YOT areas. Due to issues with the targeting of interventions (see 
section 4.2), contracts between Site 2 and VCS agencies were terminated on a ‘no fault’ 
basis. The resulting changes in roles were reported by interviewees to have impeded the 
implementation of the pilot. 
 
Although Site 2 commissioned VCS agencies to deliver interventions, they did not pass on 
the risk to their providers. Only Site 3 passed on risks (i.e. financial liability) to a 
commissioned provider. YOT interviewees at the other sites reported that their providers 
would have refused to undertake the contracts had risk been transferred onto them. 
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 Involvement of sentencers 
Sentencers interviewed in Sites 1 and 2 confirmed that they were aware of Pathfinder. They 
generally supported the aim of avoiding criminalising children and young people and finding 
appropriate alternatives to custody.17 They suggested that (in these sites) their engagement 
with Pathfinder had reinforced their trust in YOT staff, who provided valid and balanced views 
of young people’s likelihood of re-offending and appropriate interventions to affect behaviour 
change. 
 
                                                
17 Due to the time taken to apply for and receive permission to interview sentencers it was not possible to 
interview sentencers from all the sites in Year One (see Appendix). 
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 6. External factors 
Learning points: Influence of external events 
The following external factors were perceived to have facilitated the implementation and 
delivery of Pathfinder in Year One: 
 YJB support (including workshops, quarterly meetings with the sites and data 
management information packs); 
 physical proximity between courts and YOTs facilitated close-working relationships 
between YOT staff and sentencers. 
 
In contrast, the following external factors were perceived to have hindered the 
implementation and delivery of Pathfinder in Year One: 
 YOT inspections, changes to YOT budgets and subsequent restructurings; 
 the public disturbances in August 2011 were perceived in three sites to have affected 
custodial sentencing practices by creating a more severe sentencing climate during 
and after the disturbances. Interviewees in two sites also felt that this had led to a loss 
of confidence in their ability to achieve the required bed night reductions. 
 
Interview and workshop findings indicated that external factors had a major effect on the way 
in which the sites responded to Pathfinder during the bidding process and the 
implementation phase in Year One. 
 
6.1 Impact of other initiatives and events 
The delivery of Pathfinder has taken place in a rapidly changing policy and fiscal 
environment beyond the control of the sites and the YJB. The bids were developed within a 
context of increasing local accountability that provided youth justice services with new 
opportunities to exercise discretion.  
 
The following developments both benefited and hindered implementation. 
 Unexpected events – The August public disturbances in 201118 were seen by the YJB 
and interviewees from Sites 2, 3 and 4 as a major disruptive factor in the 
implementation of the pilot during Year One. There was a perception among YOT 
interviewees in those sites that the disturbances had impacted on the custody bed 
                                                
18 In August 2011, thousands of people caused disturbances and looting, in several London boroughs and in 
cities and towns across England, after a protest in Tottenham (London) about the police shooting of a local 
man. Of the 3,103 people brought before the courts by 10th August 2012 for offences related to the August 
public disorder, 27% were aged 10–17 years. See: Ministry of Justice (2012). 
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 night target by creating a more severe sentencing climate during and after the 
disturbances. Interviewees at Sites 3 and 4 felt that this had also led to a loss of 
confidence in their ability to achieve the required bed night reductions. 
 
It is beyond the scope of this evaluation to verify objectively the views from the sites. 
National figures demonstrate that there was a small increase in the duration of 
custodial sentences for youths (7.3 to 8.0 months), comparing sentencing outcomes in 
England and Wales in 2010 with those following the disturbances in August 2011 
(Ministry of Justice, 2012). Following the disturbances, YJB worked with the sites in 
cross-site workshops and meetings to explore staff perceptions regarding the impact of 
these events and to provide additional data. 
 
 Changing offending background of young offenders  – YOT interviewees 
suggested that the more successful they were in diverting young people from custody 
the more difficult it became to reduce custody bed nights. This is because those 
sentenced to custody would have committed more serious offences and/or had a 
longer offending history, and therefore would have received longer custodial 
sentences.19 High-level analysis of sentence length data in Site 1 showed that although 
the number of young people receiving Detention Training Orders (DTOs)20 had fallen, 
the average length of detention for DTOs had increased. However, further analysis 
would be required to confirm whether this increase in sentence length was sufficiently 
important to affect custody bed night targets. 
 
 Funding – YOT interviewees from across all the sites reported financial reductions 
(although funding actually increased when calculated on the basis of YOT-caseload).21 
YOTs perceived this to affect their ability to achieve their targets due to a possible 
range of factors (including re-structuring and job losses in some sites; and some staff 
felt their motivation and confidence levels were also affected). Interviewees anticipated 
further financial reductions in Year Two.  
In addition, some interviewees expressed concerns regarding the forthcoming transfer 
of police budgets from the Home Office to the Police and Crime Commissioners in 
                                                
19 As the national proven re-offending rate has risen in the last few years the overall number of young people in 
the re-offending cohort has decreased, with particular reductions among those with no previous offences and 
those receiving pre-court disposals. As a consequence of this, the young people in the youth CJS are likely to 
be, on balance, more challenging to work with. See: YJB/MoJ (2013). 
20 DTOs are determinate youth (10 to 17 years) custodial sentences which can last from four months to 24 months 
in length. A young person spends the first half of the order in custody and the second half released on licence. 
21  In each of the four sites the total funding divided by number of young people on YOT caseload increased 
between 2010-11 and 2011-12 (Sources: 2010-11 unpublished figures provided by YJB; 2011-12 figures 
derived from MoJ/YJB 2013). Figures for 2012-13 will be published in early 2014. 
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 November 2012.22 As YOTs received a proportion of their budget from the Home 
Office, some interviewees felt this change might reduce their funding, and thereby 
hinder the implementation of Pathfinder. 
 
On the other hand, external developments, such as the Troubled Families programme 
introduced in April 2012,23 were perceived as opportunities. Some interviewees saw 
this as a way to develop early-intervention work. In one site, staff saw this programme 
as a source of funding through which MST could be maintained post-Pathfinder. 
 
The effect on Pathfinder of the Legal Aid Sentencing and Punishment of Offenders Act 
(LASPO) 2012 had at time of writing yet to be observed. However, in preparation for the 
transfer of youth secure remand budgets to local authorities in April 2013, some YOTs 
had began to use the YJB remand toolkit24 to help them reduce custodial remands. 
 
 Inspections and local changes – In Sites 2 and 3 YOTs were undergoing inspections 
around the time when Pathfinder commenced (November 2011 to January 2012).25 
Some interviewees at these sites suggested that these inspections had diverted focus 
way from the pilot early in the early stages of implementation, which could have led to 
delays. Following local restructurings in Site 2, some YOTs are now part of the same 
joint service. Interviewees at this site indicated that it is principally this restructure, 
rather than Pathfinder, which improved partnership working among YOTs. 
 
 Court and YOT location – physical proximity between courts and YOTs  facilitated 
close-working relationships between YOT staff and sentencers. However, in Site 3 
YOT interviewees perceived that court closures had hindered their work, as this 
required them to engage with unfamiliar court staff. 
 
 
                                                
22 Under the Police Reform and Social Responsibility Act 2011, Police and Crime Commissioners (PCCs) were 
introduced with the aim of making the police accountable to the public. PCCs are also responsible for working 
in partnership with a number of agencies at a local and national level. In London police funding was 
transferred to the Mayor’s Office for Policing and Crime (MOPAC). 
23 ‘Troubled families’ are those that have a range of complex needs and also cause problems to their community 
putting high costs on the public sector. In April 2012, the Government launched the Troubled Families 
programme, which aims to: get children back into school; reduce youth crime and anti-social behaviour; put 
adults on a path back to work; and reduce the high costs these families place on the public sector each year. 
The government is increasing local authority budgets by £448 million over three years on a payment-by-
results basis to implement the programme. For further details see: <https://www.gov.uk/government/policies/ 
helping-troubled-families-turn-their-lives-around> accessed 2 July 2013. 
24 See YJB Remand Toolkit: <http://www.justice.gov.uk/youth-justice/toolkits#remand> accessed 2 July 2013. 
25 The YOT representatives interviewed acknowledged that these were planned inspections; therefore they were 
aware that they were going to take place at the same time as Pathfinder. 
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 6.2 The support role of the YJB 
Pathfinder is intended to give local authorities the freedom and flexibility to respond to local 
needs and demands. This, along with the financial claw-back mechanism, was intended to 
encourage innovation and improve performance. During interviews, YJB staff discussed 
having to balance the aims of the pilot with the need to provide the sites with the necessary 
support. 
 From the start, YJB made the sites aware of the aims of the pilot and that they would 
be responsible for their own performance improvement. 
 At the same time ‘facilitative’ support was provided to enable YOTs to share best practice. 
This included: quarterly information and best practice sharing workshops; quarterly 
meetings with the sites to review progress; attendance at project board meetings and 
conferences; the provision of quarterly management information packs, including data 
analysis; a dedicated email address for dealing with queries; a formal dispute resolution 
process; and a formal process to deal with data discrepancy. In addition, general offers 
of support were made at the quarterly workshops, although these were only taken up 
by one site towards the end of the first year. 
YOT interviewees indicated that the YJB had been helpful and responsive during the bidding 
process and during early discussions. There was consistent positive feedback from the sites 
on the learning opportunities offered by YJB workshops. 
 
Notwithstanding this support, interviews with some sites later suggested that they had not 
fully understood the implications of Pathfinder. Staff in those sites may therefore have 
expected more direct intervention and assistance from the YJB from an early stage (over and 
above the support already provided). However, this would not have been consistent with 
approach underpinning the pilot. 
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 7. Exiting 
At the time of writing, two of the sites had invoked the ‘break clause’ (see section 3.2) and 
had withdrawn from Pathfinder.26 
 
Negotiations around exiting 
From an early stage in the pilot, operational managers in one site, which later withdrew from 
Pathfinder, had concerns about meeting their target and had begun to think about invoking 
the ‘break clause’. Local partners in this site believed that given the performance against 
their target during Year One, some level of ‘claw back’ would be likely at the end of Year Two. 
Thus, staying in Pathfinder was not seen as an option. YJB interviewees indicated that they 
had met with senior managers from this site and others to discuss ways in which they could 
remain in the pilots. However, towards the end of Year One, some YOT interviewees 
perceived that communication sometimes broke down during negotiations in relation to 
exiting. This may have led to a mismatch of expectations about the potential for 
renegotiation. 
 
There was a perception from interviewees in one site that greater flexibility from the YJB at 
an earlier stage might have changed their decision, particularly had YJB accepted proposals 
to change the baseline year (e.g. using a three- or five-year average rather than 2010/11). 
However, YJB interviewees indicated that in terms of the underpinning logic model, shifting 
the baseline period (so that the target would require a lower reduction in custody bed nights) 
would not provide a true test of the model. This could also draw potential criticism from 
independent bodies for “moving the goal posts”27 to account for under-performance of a 
particular site. Furthermore, the majority of the Pathfinder sites themselves had agreed to the 
baseline period and metrics and did not want any retrospective changes applied. 
                                                
26 Payments for the sites that withdrew were stopped when their contracts were terminated and monies under-
spent were recovered by the YJB. 
27 Quote from YJB interviewees. 
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 8. Progress against targets at the end of Year One 
The following findings are based on a high-level analysis of provisional youth custody bed 
night data, provided by the YJB. These figures will be finalised in early 2014. 
 
Table 8.1 sets out the total number of custody bed nights for the baseline year and for Year 
Two (target measurement period). The number of bed nights used during the first year is also 
included to show indicative progress towards the target; however, bed nights used during this 
period will not be counted in Year One, as this is the foundation year (see section 3.2).28 
 
At the end of Year One compared to the baseline: Site 1 achieved a 26 per cent reduction, 
Site 2 showed an increase of 4 per cent, and Sites 3 and 4 demonstrated larger increases 
(14% and 23% respectively). Over the same period, a downward trend was seen across 
England & Wales (-8% or -10% excluding the four pilot sites). 
 
Table 8.1: Total youth custody bed nights across the four Pathfinder sites in Year One 
compared to baselines 
 
No. of custody 
bed nights 
Baseline Year 
(Apr 2010 to 
Mar 2011) 
 
Target number 
of custody bed 
nights in Year 
Two (Oct 2012 
to Sept 2013)
Target percentage 
reduction of 
custody bed nights 
in Year Two (Oct 
2012 to Sept 2013)
No. of custody 
bed nights in 
Year One 
(Oct 2011 to 
Sept 2012) 
 
Percentage 
change 
between Year 
One and the 
baseline
 
Site 1 47,157 37,725 -20% 34,938 -26%
Site 2 20,262 17,871 -12% 21,086 +4%
Site 3 50,069 44,061 -12% 57,324 +14%
Site 4 27,649 22,396 -19% 33,934 +23%
 
Figure 8.1 shows the sites’ progress to date against a standardised end of pilot target.29 
Custody bed night figures rose during the quarter preceding the pilot (July-September 2011) 
across the four sites. This may due be to the August disturbances in 2011, although in some 
sites this upward trend had already started in the previous quarter. By the end of the first 
year of Pathfinder, many of the young people brought before the courts for disturbance-
                                                
28 Except Site 1 which negotiated its targets to be split across the two years (i.e. 10% in Year One and 10% in 
Year Two). 
29 This method allows for measurement of progress across the four sites relative to their individual targets. 
Standardised figures were calculated by dividing quarterly custody bed night figures by the sites’ respective 
average quarterly targets (i.e. total number of bed nights in Year Two divided by 4) and multiplied by 100. 
The standardised quarterly target is shown at 100 on Figure 8.1. For example, a figure of 120 indicates that 
the quarterly custody bed nights figure in the site in question was 20% above the average quarterly end of 
year target. 
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 related offences may have already been sentenced and released from custody.30 As final 
performance is not measured until the end of Year Two,31 further analysis would be needed 
to quantify the impact of the disturbances on the end of pilot targets. 
 
By the last quarter of Year One, Sites 1 and 2 ended below, or on the standardised target, 
whilst Sites 3 and 4 finished above.  
 
Figure 8.1: Progress to date against standardised end of pilot targets 
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30 In 2011/12 in England and Wales, the average length of time young people spent in custody was 77 days. 
The majority of young people (58%) were serving DTOs for an average of 107 days. A further 24% were held 
on custodial remand for an average of 42 days. The remaining 18% were serving longer-term sentences for 
an average of 353 days (YJB/MoJ 2013). 
Longer-term sentences are: Section 90 sentences are for young people convicted of murder. Section 91s are 
equivalent to a discretionary life sentence, this indeterminate sentence is for young people convicted of an 
offence other than murder for which a life sentence may be passed on an adult. Section 226 (detention for life 
and detention for public protection) is imposed if the court decides that on the basis of the risk presented by 
the young person an extended sentence would be inadequate to protect the public. Section 228 sentences are 
for specified offences where the young person is assessed as dangerous and in these cases the court can 
impose an extended sentence for public protection. The extension applies to the licence period and does not 
affect the length of the custodial term (YJB/MoJ 2013). 
31 Except Site 1 which negotiated its targets to be split across the two years (i.e. 10% in Year One and 10% in 
Year Two). 
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 9. Lessons  
This section sets out the main lessons from the first year of implementation of Pathfinder. 
 There needs to be agreement between the commissioner and the provider on a single 
data source to be used for target measurement and this needs to be included in the 
contract. The data used should be processed and quality-assured to a standard which 
engenders mutual trust and confidence in the findings (e.g. badged as official or 
national statistics).32 
 Commissioning a consortium of several local authorities could help to spread risk and 
address volatility in relation to custody bed nights. At a local authority level the 
numbers of young people in custody can be small, and therefore trends are more likely 
to be volatile and also susceptible to changes produced by ‘spike events’. Also, a 
consortium allows custody bed night increases to be offset against reductions across 
the participating local authorities. 
 A model based on detailed data analysis to help identify entry points to custody should 
be considered. This approach could help inform the future development and delivery of 
interventions that have the potential to deliver change within the allocated timeframe. 
 There is considerable variation in the capacity and capability of YOTs to effectively 
implement a pilot such as Pathfinder. This suggests that future schemes may need to 
be accompanied by targeted performance-improvement support to help build capacity 
and capability in data analysis and interpretation, problem solving approaches, and 
project implementation. 
 
                                                
32 See UK Statistics Authority Code of Practice for Official Statistics 
<http://www.statisticsauthority.gov.uk/assessment/code-of-practice/> accessed 2 July 2013. 
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 Appendix 
Research questions, methodology and fieldwork 
Research questions 
This process evaluation was commissioned by the Ministry of Justice (MoJ) to answer the 
following research questions: 
 How were target negotiations, agreement and contracts drawn up? What were the 
perceptions of those involved? 
 What was the nature of the interventions scoped and delivered as part of the project? 
 What other youth interventions were being delivered and what was their perceived 
impact? 
 Was Pathfinder delivered by one or a number of agencies? How did partnership 
working operate? Did inter-agency working impact on the implementation and delivery 
of the project? 
 To what degree did the initiatives and ways of working resemble those outlined in the 
original bid? What was the level of programme integrity? 
 What were the stakeholder and delivery partners perceptions of what did and did not 
work, and why? 
 What was the perceived impact of proposed national legislation (Legal Aid, Sentencing 
and Punishment of Offenders Act 2012) and did this affect the delivery of Pathfinder? 
 What were the levers and barriers to delivery? 
 What were the lessons from Pathfinder? 
 
Methodology 
Documentation from the MoJ and the Pathfinder sites was reviewed and purposive samples 
of stakeholders (selected to address the research questions) were obtained through 
consultation with the sites, MoJ and YJB. Fieldwork was conducted between November 2011 
and March 2012 (Phase One) and between August and November 2012 (Phase Two), 
comprising (see Table A1.1): 
 Interviews with strategic stakeholders and operational managers involved in Pathfinder. 
In total, 98 interviews were undertaken (48 interviews were conducted in Phase One 
and 50 interviews in Phase Two). These interviews took place with MoJ and YJB staff; 
Youth Offending Teams (YOT) heads, operational managers; chairpersons of YOT 
boards; local authority managers and the police; voluntary and community sector 
(VCS) service providers; and magistrates; 
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 Four Modelling Workshops were undertaken in Phase One involving 26 YOT heads 
and operational managers; 
 In Phase 2, focus groups and interviews were undertaken with 26 front line YOT staff 
and workshops were conducted with 26 YOT heads and operational managers; 
 Research team members also attended Pathfinder operational meetings and 
workshops held by the YJB with the pilot sites; 
 Analysis of provisional YJB custody bed night data; 
 Document review of business plans, contracts and other relevant papers. 
 
Table A1.1: Phases One and Two research activities across the sites and numbers of 
participants during Year One. 
 
 
Phase One 
(November 2011 to March 2012)
Phase Two 
(August to November 2012) 
 
Strategic  
and Operational Staff 
Strategic and 
Operational Staff Front Line Staff 
Research 
Activity Interviews 
Four 
workshops Interviews Interviews 
Focus 
Groups Totals
MoJ and YJB 9 - 4 - - 13
Site 1 12 4 20 1 6 43
Site 2 9 10 10 1 10 40
Site 3 9 7 9 - 8 33
Site 4 9 5 7 - - 21
Totals 48 26 50 2 24 150
       
 
Interview data were transcribed, coded and analysed by theme using MAXQDA software. 
Other qualitative data were analysed against the same themes. The purposive sampling of 
interview, focus group and workshop participants was dependent on stakeholder availability 
  
 
